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\ TREASURERS OFFICE

FROM: Jim Olsen, Jr., F.E.-RFM/Fol

1> 1 spoke with George Farris on 8/16/90. He conferred with some
of the other environmental people in Washington and iz now
recommending the water tanks (which have asbestos insulation)
be disposed of at the Mountainair, NM facility rather than
putting them into the pit. Apparently the posting of notices
and other administrative processes are quite involved and
removing the material from the Jackpile site all together ie
the recommended solution. Frice gquotes are being obtained
from Keers Environmental, Inc. in Albuguergue who is
capable of handling the tanks % material. -

2) Scrapers continue hauling backfill material from WO-1i4.
The truck fleet is working PS5-17 till complete and
then will work on FS-18, Dozer work continues in the far
southwest Paguate pit to do the backfill wark. The remaining
dozers have begun the other sloping work on the miscellaenous
dumps around the South Paguate.

¢

LCC did some work on last Friday % Saturday in order to catch
up an some of the rain-delayed work. More rain fell on

Friday and Sunday night. Another shower occurred late Monday
afternoon and Tuesday night. From a personal observation, this
ie the most moisture I can recall seeing in this part of the
State.

4) Ed Kelley will be taking the soil samples this week, weather
permitting.

S) Hiring of a new Project Engineer to represent the BIA is still
pending.

6) The second guarter Environmental and Regulatory Report was
distributed.

7) The Rio Moguino crossing washed out this past weekend and will
be repaired by placing a larger diameter culvert in the wash.

B) An EFA Advisory Committee on proposed mine waste regulations

will be visiting the site on August 23. I have reviewed some
- of the EFA .documents .and _have not found anything adversely =ty

impact the Froject work as yet.
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ITEM
*EE R

Faguate Seismic
Study

Building
S5alvage
% Removal

Council %
Staf+ tour
of Froject

2nd Year Flan

Soil/Vegetation
Specifications

July, 1999
Frogress Heport
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RFM SUSFENSE LOG

STATUS EST. COMFPLETION
HRHAR R FREERAESEELEH SR
awaiting ?
funding
need Council pending

directive

+

need to set
date

LCC 2nd Year Schedule
and preliminary costs

revieion of specs F/15/90
now underways
soll sampling is

pending weather

being prepared
by Weston Office

REMARKES
REERREE

G. Farris is
checlking

Further dema-
lition/=zalvage
pending

Froposed Guar-
etrly inspec-
tion

obtained +rom

LCC on B/9/%0

by Ed FKelley
sub to Weston

distribute by
B/27/90
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RFM Suspense log Cont'd foar

ITEM
EHEXE

Radiation

Highway
279 closure

2nd Year
Operating
Flan

Use of
Fueblo
Farsonnel
to replace
cansultants

2nd gquarter

BEIA Froject
Engineer

CONFIDENTIAL

STATUS
KEEXRF

ongoing by RFM

%2 Eberline

new section is
closed

under development

FINAL "draft"

to Bovernor

% Councilmen
August 13
awaiting decision

Environmental and

BIA& to hire
replacement;

D. Bitzler will
assist

&/ 22/ 506

A ey Wy

EST. COMPLETION
HERREXEREXEREER

as needed

S/31/91

FLIO/F0

11/730/%0

2?/15/90

8/22/90

/IR0

REMARKS
HEEXREE

no problems
found to-date

hauling wastes;
all traffic
detoured over
old section

to Council

to EIA

to develop
Fueblo tech-
nical person-
nel to help
Froject
Management

distributed

two applicants
expressed an
interest; no
final decision
yvet.
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